

ANNUAL PROCUREMENT PLAN FOR THE YEAR 2022-2023
OFFICE OF THE EXECUTIVE ENGINEER, HIGHWAYS DIVISION, DADU

SR: NO:	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
1	Rehabilitation of road from SSP Chowk to Benazir Hotel mile 0/0-0/6 (in portions)		50.000	12.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
2	Rehabilitation of road from Al Makka Hotel to Shahheed Makhdoom Bilawal Gate mile 0/0-0/5		50.000	12.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
3	Rehabilitation of road from Benazir Hotel to Al Makka Hotel to Shahheed Zuftigar Ali Bhutto Gate i/c link to Daud Chowk mile 0/0-1/6 (in portions)		50.000	12.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
4	Rehabilitation of road from Shahheed Benazir Bhutto Gate to SSP Chowk to Shahjahan Park mile 0/0-3/6 (in portions)		50.000	12.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
5	Construction of Paving Block & Drain at village Tagga		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
6	Construction of Paving Block & Drain at village Munni		2.000	0.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
7	Construction of Paving Block & Drain at village Ghazi Khan Jamali U/C Makhdoom Bilawal		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
8	Construction of Paving Block & Drain at village Ahmed Khan Birmhani		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
9	Construction of Paving Block & Drain at village Purano Dero		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
10	Construction of Road & Drainage for Haji Abdul Hameed Jamali House to village Kamaluddin Solangi mile 0/0-0/1+330'		8.000	2.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	

SR: NO:	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
11	Reconditioning of road from Sukhya Channa to Allah Rakhi Rodhani via Haji Moosa Jamali mile 0/0-1/2 (in portions)		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
12	Reconditioning of road from Dadu Johi road to Allah Yarani Leghari village mile 0/1-2/3 (in portion)		4.000	1.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
13	Reconditioning of road from Phulji Piaro road to Kamal Panhwar via Ibrahim Kachi mile 0/0-1/5 (in portion)		8.000	2.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
14	Reconditioning of road from Phulji Piaro road to Dari Khair Muhammad Khokhar via Ladhani Panhwar mile 0/0-2/0 (in portion)		10.000	2.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
15	Reconditioning of road from Haji Moosa Jamali village to Shabar Shoro mile 0/0-1/4 (in portions)		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
16	Construction of Paving Block & CC Block at Muhalla Engineer Bashir Ahmed Jatol in village Ahmed Khan		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
17	Construction of Paving Block & Drain various Streets of Johi City		50.000	12.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
18	Improvement of road from Changlani Chowk to Raza Muhammad Khoso Otaque mile 0/0-0/1+330'.		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
19	Construction of Paving Block & Drain in village Bhurgri Panwar U/C Muradabad		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
20	W/R of road for village Muradabad Channa village mile 0/0-0/2		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
21	Construction of Paving Block & Drain at village Thariri Jado Shaheed		10.000	2.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	

SR: NO:	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
22	Construction of Paving Block & Drain at village Drigh Bala		10.000	2.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
23	Construction of Paving Block, CC Block & Drain at village Rajo Gandho		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
24	Reconditioning of road from Johi Wahi Pandhi road to village Moosa Jammali mile 0/0-0/6 (in portions)		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
25	Improvement of road from Johi Bhan road to Murad Khan Lund mile 0/0-1/6 (in portions)		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
26	Construction of road from Khudabad Minor road to village Paroo jo Khooh Soofi Muhalla mile 0/0-0/1+125'.		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
27	Construction of Remaining Road work, Drainage & Footpath at Bahawalpur		20.000	5.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
28	Construction of Paving Block, CC Block & Drain at village Pir Gunio		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
29	Construction of Paving Block, CC Block & Drain at village Dodani Jamali		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
30	Construction of Paving Block, CC Block & Drain at village Allah Bachayo Jammali		8.000	2.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
31	Construction of Paving Block, CC Block & Drain at village Chinni		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
32	Construction of Paving Block, CC Block & Drain at village Qazi Ali Hyder		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
33	Improvement of road from Phulji Chowdagi road to village Ismail Achra Panhwar mile 0/0-0/2+220'.		4.000	1.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	

SR: NO:	DESCRIPTION OF PROCUREMENT	QUANTITY (Where applicable)	ESTIMATED UNIT COST (Where applicable in Million)	FUNDS ALLOCATED IN MILLION	SOURCE OF FUNDS (ADP & NON-ADP)	PROPOSED PROCUREMENT METHOD	TIMING OF PROCUREMENT				REMARKS
							1st: Qtr:	2nd: Qtr:	3rd: Qtr:	4th: Qtr:	
01	02	03	04	05	06	07	08	09	10	11	12
34	Improvement of road from Moundar City to village Gul Muhammad Shahani Haji Ghulam Khushik to L.S Band mile 0/0-1/0 (in portions)		10.000	2.500	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
35	Improvement of road from Indus Highway to village Bahadur Khan Naich mile 0/0-1/6		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
36	Improvement of road from Phulji Station Chowdagi road to Tajo Panhwar mile 0/0-0/2+330'.		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
37	Rehabilitation of road from MNV Drain to Phulji village upto Walwani Chowdagi road, link to Pumping Station Road i/c Masonary Structure mile 0/0-0/7		32.372	8.093	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
38	Construction of Paving Block, CC Block & Drain at village Karindad Lund & Naban Khan Lund village		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
39	Construction of Paving Block, CC Block & Drain at village Chakar Khan Lund		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
40	Construction of Paving Block, CC Block & Drain at village Nabi Bux Solangi		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
41	Construction of Paving Block, CC Block & Drain at Pir Murad Naka Dadu City.		3.000	0.750	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
42	Construction of Paving Block, CC Block & Drain at village Ibrahim Jee Sheeno		4.000	1.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
43	Construction of Paving Block, CC Block & Drain village Muhib Ali Chandio		4.600	1.150	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
44	Const: of Paving Block, CC Block & Drain at village Wali Muhammad Jamall		5.000	1.250	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	
45	Improvement of remaining road from L.S Band to Bhai Khan Lashari village mile 0/4+330'-1/0 (in portions)		4.000	1.000	PSDP (SAP) Programme 2022-23	Single Stage One Envelope Procurement	25%	25%	25%	25%	

EXECUTIVE ENGINEER
HIGHWAYS DIVISION DADU