


Sr. #	Description of Procurement		Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds allocated	Source of funds	Proposed procurement method	Timing of procurements				Remarks
									1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
29	GBPS Khuda Bux Gopang	City Hyd	N/A	N/A	4.888	4.888	ADP	Single Stage Two Envelope	√				
30	GBPS Gul Muhammad Thoro	Rural Hyd	N/A	N/A	4.438	4.438	ADP	Single Stage Two Envelope	√				
	(ADP No. 422 / 547) Schools Improvement through Adopt School Intervention Hyderabad Division Phase-II 2017-18 Program @												
31	GGPS Peon Colony (Remaing Work)	Qasimabad	N/A	N/A	2.806	2.806	ADP	Single Stage Two Envelope	√				
	(ADP No. 430 / 554) Repair / Rehabilitation / Reconstruction of field offices of Education & Literacy (SDG#4) 2021-22 Programme @												
32	Office of the Director of School Education (Primary / Elementary / Secondary & Higher Secondary) Hyderabad. (Block-A)	City Hyd	N/A	N/A	7.118	7.118	ADP	Single Stage Two Envelope	√				
33	Office of the Director of School Education (Primary / Elementary / Secondary & Higher Secondary) Hyderabad. (Block-B) (Repair of Main Building & Conference Hall)	City Hyd	N/A	N/A	6.706	6.706	ADP	Single Stage Two Envelope	√				
34	Office of the District Office (Elementary / Secondary & Higher Secondary) District Hyderabad	City Hyd	N/A	N/A	1.935	1.935	ADP	Single Stage Two Envelope	√				
	(ADP No. 465 / 587) Repair, Rehabilitation & Provision of Missing Facilities in Various Government Schools of UC-3,4,5,6,11,12,13 ,14,15,16,17, 18 & 44 of (07 Units) District Hyderabad (SDG#4) 2021-22 Programme @												
35	GPS Dilo Deh Guju	City Hyd	N/A	N/A	2.831	2.831	ADP	Single Stage Two Envelope	√				
36	GMPS Babar Masjid & GBPS Modern-II merged schools of Camps GBHS (N) Muslim Cloth Market	City Hyd	N/A	N/A	8.473	8.473	ADP	Single Stage Two Envelope	√				
	(DISTRICT ADP)												

Sr. #	Description of Procurement		Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds allocated	Source of funds	Proposed procurement method	Timing of procurements				Remarks
									1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
37	(ADP No. 189 / 210) Construction / Re-construction of Govt. Boys High School Noor-e-Islam Taluka <u>Latifabad</u> District Hyderabad (01 Unit) (Remaing Work) 2011-12 Program	Latifabad	N/A	N/A	8.281	8.281	ADP	Single Stage Two Envelope	√				


EXECUTIVE ENGINEER
 EDUCATION WORKS DIVISION
 HYDERABAD