


**PRE TENDER APPROVAL FOR PROCUREMENT OF SUPPLY AND INSTALLATION OF COMMUNICATION LINKS**

Tender for Supply & Installation of Communication Link Between Primary Data Center to Head Office and CPU Division will be expired on 05-09-2022. Furthermore we need a new connectivity for trade division b/w Data Center and II Chundrigarh.  
 Approval by Expenditure Control Authority to float the tender is requested. Summary is as follows.

S #	Items / Description	Quantity	Estimated Total Unit Cost in PKR (with GST)	Estimated Total Cost in PKR (with GST) (For 1 Year)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Communication Links (L2 Connectivity)	3 Links (Data Center to Head Office, Waterpump & II Chundrigarh)	Rs.1,500,000 (For 1 Year)	Rs.1,500,000 (For 1 Year)	Single Stage One Envelope	September, 2022	December, 2022
	Farhan A Siddiqui AVP - I / Admin	Ather Iqbal AVP - I / Admin	Danish Shaukat AVP - I/IT Division	Sarfraz Waris AVP - I/IT Division	S. Zeeshan Ul Haq SVP -II /IT Division	S. Ata Hussain EVP-I / Head of IT	

The above procurement plan for the year 2022-23 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Expenditure Control Authorities, please.

EXPENDITURE CONTROL AUTHORITIES	
Name & Designation	Comments/Recommendation
Dilshad Hussain Khan CFO - Member	
Arshad Abbas Soomro Head of Admin-Member	
Muhammad Saleem Shaffi Head of Operations- Member	
Baqir Hussain Head of HR-Member	
	 <b>President / CEO</b>

Signature  








**TENTATIVE PROCUREMENT PLAN FOR INFORMATION TECHNOLOGY**

S #	Items / Description	Quantity	Estimated Unit Cost in PKR (with GST)	Estimated Total Cost in PKR (with GST)	Method of Procurement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of Communication Links (L2 Connectivity)	3 Links (Data Center to Head Office, Waterpump & II Chundigarh)	Rs.1,500,000 (For 1 Year)	Rs.1,500,000 (For 1 Year)	Single Stage One Envelope	August, 2022	December, 2022

The above procurement plan for the year 2022-23 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of the Procurement Committee.

**PROCUREMENT COMMITTEE FOR INFORMATION TECHNOLOGY INFRASTRUCTURE**

Name & Designation	Comments/Recommendation	Signature
Dilshad Hussain Khan CFO - Chairperson		
Arshad Abbas Soomro Head of Admin - Member		
Syed Muhammad Aqeel Chief Manager, IDBL - Member		
Syed Assad Ali GBH - Sindh (Co -opted Member)		
S. Ata Hussain Head of I.T. Division (Co -opted Member)		