(Annexure- A)

PROCUREMENT PLAN (Development)

Reference NIT/TC/PHE 34 of 2025 DATED 04-02-2025
Cost of
ongoing . L .
Funds Funds Anticipated / | Anticipated/| Anticipated/
. . Allocated - Nature of Method of
Serial No/ Name of Scheme & Estimated Cost work_s ongoing Cost of new works (components) for New Acutal Date of | Actual Date | Actual Date of
Funds | (Expenditure Procurement [ Procurement . X
works Work Advertisement of Start Completion
already
incurred
1 2 3 4 5 6 7 8 9 10 11 12
1 Provinicial ADP Scheme 2024-25 (Rs.21.900) M
1. CC of Bathoro City, Syed Pur and Belo
City, and Drainage System of Darro 1. Paver Block (Bathoro City) 13000 Sft
Revised) (ADP # 3234) 2024-25 16500 Sft
(Revised) ( ) 100% i i 2. Paver Block (Syed P.ur) 13200 Sft 2190 Construction/ | Single Stage 4/2/2025 After issue of 62025
: 3. Paver Block (Belo City) ’ Supply Two Envelope work order
4. Drainage System Darro (Surface Drains)
i) Type | Drain 1200 Rft
ii) Type Il Drains 800  Rft
1 District ADP Schemes 2024-25 (Rs.9.718) M
1. Cpnstruction of Pavejr Block including_ 100% . . 1. Paver Block 14400 Sft 9718 Construction Single Stage 4/2/2025 After issue of 6-2026
Drainage System at Jati Town Taluka Jati 14. Surface Drains (Type - II) 870 Rft Work Two Envelope work order
District Sujawal
2 Filtration Plant for Rural Water Supply (Rs.29.339) M
Scheme Syed Pur 1. Pump House (10'x12') 01  No
2. Pumping Machinery 7.50 BHP Electric 02 Sets
3. Slow Sand Filters (02 Nos) Size (19'x38') 02 Nos ) ) )
| Af f
100% } } 4. Clear Water Tank (24'x35) o1 No 29339 Construction Single Stage 4/2/2025 ter issue o 6/2025
) . 400 Rft Work Two Envelope work order
5. Delivery Main from S/Tank to F/Beds (P.E.)
6. Piping Work 350  Rft
7. Solar Energy System 8400 Wat
8 01 No

. Hypochlorinator

Nox
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